

**PUNJAB ENGINEERING COLLEGE
(DEEMED TO BE UNIVERSITY)
CHANDIGARH
PROCUREMENT UNDER TEQIP-III PROJECT**

Sr. No.	Package Code	Package Name	Category	Proc. Method	Contract Award Date	Contract Completion Date	Name Of Contractor	Contract Value in (Rs.)
1	TEQIP-III/CD/pect/10	Office Table (Storage Unit)	Goods	Direct Contracting	02/02/2018	07/02/2018	PERFECT ENTERPRISES	8,600.00
2	TEQIP-III/CD/pect/20	Interactive Touch Display for Smart Classroom	Goods	Shopping	29/11/2019	13/12/2019	ARCHWORKX PROSYS PRIVATE LIMITED	2,040,000.00
3	TEQIP-III/CD/pect/28	Internal Audit - FY 2017-18	Services	Least Cost Selection	28/09/2018	31/12/2018	Navneet & Company	48,380.00
4	TEQIP-III/CD/pect/1	Air Conditioner	Goods	Direct Contracting	02/02/2018	07/02/2018	Archworkx prosys private limited	113,994.00
5	TEQIP-III/CD/pect/12	WORKSTATION	Goods	Shopping	27/06/2018	10/07/2018	Falcon India	119,475.00
6	TEQIP-III/2019/CD/pect/29	2 KVA UPS/Invertor, 3 KVA UPS	Goods	Government e-Marketplace	19/03/2019	21/03/2019	ARCHWORKX PROSYS PRIVATE LIMITED	143,650.00
7	TEQIP-III/CD/pect/2	Revolving Chair	Goods	Direct Contracting	02/02/2018	07/02/2018	METHODEX SYSTEMS PRIVATE LIMITED	60,390.00
8	TEQIP-III/CD/pect/22	Tally ERP 9	Goods	Direct Contracting	29/11/2018	29/12/2018	Khanna Traders	22,420.00
9	TEQIP-III/CD/pect/3	Medium Back Office Chair	Goods	Direct Contracting	27/06/2018	10/07/2018	METHODEX SYSTEMS PRIVATE LIMITED	10,620.00

10	TEQIP-III/CD/pect/15	E-books (Eduport Global)	Goods	Direct Contracting	19/06/2018	24/06/2018	Eduport Global Pvt.	760,560.00
11	TEQIP-III/2019/CD/pect/31	Statutory Audit for FY 2018-19	Services	Quality and Cost Based Selection	12/02/2019	28/06/2019	Lochan & Co	174,050.00
12	TEQIP-III/CD/pect/4	Table	Goods	Direct Contracting	02/02/2018	07/02/2018	METHODEX SYSTEMS PRIVATE LIMITED	21,992.00
13	TEQIP-III/CD/pect/16	E-books (Springer)	Goods	Direct Contracting	19/06/2018	29/06/2018	Supplier_Name	1,594,457.00
14	TEQIP-III/2019/CD/pect/32	Interactive Flat Panel 65	Goods	Government e-Marketplace	19/07/2019	30/08/2019	Onfinity Technologies	445,800.00
15	TEQIP-III/CD/pect/5	Uninterruptible Power Supply (UPS)	Goods	Direct Contracting	01/02/2018	28/02/2018	LIFE SECURITY	23,550.00
16	TEQIP-III/CD/pect/17	Bentham Science (Engg. Journals)	Goods	Direct Contracting	19/06/2018	29/06/2018	ABC	572,010.00
17	TEQIP-III/2019/CD/pect/33	Interactive Flat Panel 86	Goods	Government e-Marketplace	19/07/2019	30/08/2019	CAPRI INC.	497,200.00
18	TEQIP-III/CD/pect/8	Almirah	Goods	Direct Contracting	01/02/2018	28/02/2018	PERFECT ENTERPRISES	10,100.00
19	TEQIP-III/CD/pect/18	Training of Students for GATE Examination	Services	Consultant Qualification Based selection	23/01/2018	23/03/2018	M/s CIZ Educational Vision Pvt. Ltd.	209,800.00
20	TEQIP-III/CD/pect/26	Internal Audit for FY 2018-19	Services	Quality and Cost Based Selection	12/04/2019	19/04/2019	Goyal Parul & Co	44,368.00
21	TEQIP-III/2019/CD/pect/34	Information Kiosk 22	Goods	Government e-Marketplace	19/07/2019	30/08/2019	Onfinity	380,000.00
22	TEQIP-III/CD/pect/9	Desktop PC	Goods	Direct Contracting	01/02/2018	28/02/2018	GIRRAJ ENTERPRISES	35,000.00

23	TEQIP-III/CD/pect/19	UTM Firewall	Goods	National Competitive Bidding	29/10/2019	27/12/2019	Fore Solutions (P) Ltd.	5,240,000.00
24	TEQIP-III/CD/pect/27	Statutory Audit - FY 2017-18	Services	Single Source Selection	14/09/2018	31/12/2018	Kakkar Navneet & Associates	38,940.00